
MACKNER SCALES CLEANUP
ELLENSBURG WASHINGTON

M a r y  M o n a h a n

J o h n  M e a n s



MACKNER SCALES HISTORY

ÅProvided Scale Services For The Area

ÅHay Storage and Trucking

ÅDiesel Engine Repair

ÅKVFR Out Grew Its Old Central City Location

ÅKVFR Needed Wild Fire Capacity and Training 

Rooms

Å40 Percent of Fire District Calls Are Within a 6 

Block Radius

Å90 Percent of Calls Triangulate To This Location



2012 INTEGRATED PLANNING GRANT

ÁRemedial Investigation Data Collection & Analysis

ÁSite Planning, Redevelopment Strategy

ÁCultural Resource Assessment

ÁRemedial Investigation/ Feasibility Study



CLEANUP CHALLENGES

Á Independent Cleanup Action

Á Significant Data  Gaps

Á One Ground Water Data Point

Á Limited Soil Data

Á Fixed Budget ($250,000)

Á 90 Day Schedule ςFebruary-March-April

Á Contracting

Á Project Planning

Á Permitting

Á Environmental Investigation

Á Design

Á Cleanup Construction

The worst of the 

contamination 

was under the 

new building!





REMEDY SOLUTION

ÁUse the building design as a protective cap. 

ÁNon-contaminated overburden soil removed and stocked piled

ÁHot spot removal under the building

ÁLance injection of chemical oxidants

Á Infiltration pipe gallery for subsequent slug injection

ÁCompliance Monitoring





READY FOR ACTION!



PROJECT COMPLETED AHEAD OF SCHEDULE AND ON BUDGET!

ÁHow is that possible, you ask?

B e  n i c e ,  d o  t h e  r i g h t  t h i n g !


